DevOps Institute

SKILUP ASSESSMENT

UNDERSTANDING THE DELIVERY JOURNEY

This is an example — timelines vary.

SUN	MON	TUES	WED	THURS	FRI	SAT

Consulting partner with the **client leadership team** sets long term vision, goals and a socialization plan for the data collection and findings

Vision Workshop

Consulting partners perform organizational design analysis, e.g., number of teams, size, etc.

Discovery

Discovery

Consulting partner holds virtual session(s) with some high-level DevOps enablement

Participant Briefing

Complete participant template with first name, last name, email and team segment

Data Collection

Data, comms, schedule oper and lose, look and feel, reporting access

Assessment Setup

SUN	MON	TUES	WED	THURS	FRI	SAT

Working with the client to make some noise and get surveys completed

Assessment Launch

Live survey support provided by 9Lenses with escalation via DevOps Institute as needed

Survey Closes

Data Analysis

Consulting partner reviews data and dashboards and draws insights

SUN	MON	TUES	WED	THURS	FRI	SAT

Data Analysis

Report Preparation

Consulting partner meets with the **client teams** to review recommended experiments

Findings Workshops

Client undertakes experiments in line with findings to accelerate DevOps journey

Improvement Experiments

Plan for reassessment

Plan to inspect again within 6 months and review improvements made

DevOps Institute